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Apologies

See above

Matters arising from notes of last meeting (& Partnership meeting 05.12.02)
OWG meeting notes

e Reminder to OWG organisations to link to the WHS Bid web site in order to
promote the Bid amongst their officers and elected members

Overview of project progress since last meeting
Nomination Document (see ltem 4 below)

e Emerging first draft circulated to partnership for general endorsement
¢ Comments received;
¢ Amendment of text & creation of map illustrations in progress

Management Plan (see ltem 5 below)

e Outline structure circulated to Partnership
e Much useful discussion at last Partnership meeting (see meeting notes)
e Limited number of written responses received



Changing project staff responsibilities

Nick Johnson editing Nomination Document
Jeanette Ratcliffe writing Management Plan
Adam Sharpe focusing on site visits/boundary revisions

Bid Areas

Site visits in progress

Aerial photography of Bid Areas and key sites within them about to
commence

Further revisions being made to boundaries (in the light of comments from
DCMS, ICOMOS UK & English Heritage)

Uncertainty still exists re the inclusion or exclusion of land within a few Bid
Areas; Port of Hayle (modern housing development on outskirts of town);
Camborne and Redruth Mining District (modern industrial estates at Pool);
Tamar Valley Mining District with Tavistock and Mary Tavy (Mary Tavy
landscape); Gwennap Mining District with Kennall Vale (area of the United
Mines rubbish dump)

Susan Denyer stressed that it was now crucial that agreement is reached on
the boundaries, and suggested that Chris Young and herself conduct site
visits with the project team in order to assist in this process.

It was also agreed that there was a need to re-consult the WHS Bid Area
Panels since the boundaries had changed since they last met.

Action agreed

Susan Denyer (ICOMOS UK) & Chris Young (English Heritage) to make
site visits during February in order to advise on problematic boundaries
Area Panels to be consulted on revised boundary proposals following
Susan and Chris’ visits — meetings to be arranged for panels of areas
with problematic boundaries (elsewhere panel members would be
consulted on the mapped boundaries via the post)

Officer working group meeting to endorse boundaries at next meeting
(18" March)

Recent DCMS input to the Bid

Visit by Paul McCormack (Acting Head of Historic Environment Protection
Branch) and Barry Cornish (DCMS officer in GOSW) in November 2002 —
viewed project data and visited St Agnes and Central Mining Bid Areas.
Expressed concern at the inclusion of the Pool area in the WHS boundary
owing to the degree and scale of existing and proposed modern
development.

Follow up letter from Paul McCormack contained the following important &
useful information & advice.

UK Gov makes a formal decision as to which sites it will be nominating for
2004/2005/2006 after WHS Committee meeting in June 2003 (relevant site
management teams will be notified mid-late July).

We were strongly advised to postpone the start of the final preparation,
design & printing of the nomination documentation from July 2003 to October
2003 — DCMS will not want to submit draft nomination documents to the
Minister until early Sept 2003 (it will then take 3 weeks to obtain approval).

It was stressed that proposed boundaries must stem from the Statement of
Significance and be sufficiently robust to bear close scrutiny when the
ICOMOS assessor inspects the proposed site.

Annex 6 of the new draft operational guidelines for implantation of the WHS



convention was attached to the letter. These have yet to be ratified and
should not be followed but are very useful on matters such as mapping
standards, definition of co-ordinates & the decision making process for WHS
nominations.

In December we received notification of WHS-related staff change within
DCMS - Antonia Carr Locke is the temporary replacement for Paul
McCormack and our current contact.

Economic Impact Assessment

Interim report received (copy attached to these meeting notes)

Full draft report being presented 28" January Steering Group meeting
Circulation of draft for comment February — May 2003 (initially to Steering
Group and then wider)

Final report June 2003

(See revised Bid project timetable attached to these meeting notes)

Action agreed

Consultants be asked to give summary presentation of draft report
results to next OWG meeting

WHS Bid Marketing & Interpretation Panel

Established November — chaired by Jan Clarke (Nee Wallwork-Wright) of the
Trevithick Trust

Two meetings already held; next meeting 28" January

Significant degree of consensus already reached (see attached M & |
meeting notes, and summary provided in notes of last Partnership meeting)

Project promotion

HRH Highgrove presentation 28"™ October 2003: Peter Stethridge (CCC Chief
Executive), Nick Johnson & Jeanette Ratcliffe gave a 15 minute Powerpoint
presentation to Prince Charles, followed by 15 minutes discussion of the
benefits of WHS status and the role of the Duchy of Cornwall in relation to the
proposed site. Bertie Ross (Duchy Secretary) and Roger Halliday (local Land
Agent) were also present, and the occasion was very constructive.

Economic Impact Assessment press coverage

Local Authority member presentations: 6 given - North Cornwall, CCC, DCC &
WDBC still to be arranged — DCC are keen for a presentation to be given to
the relevant committee meeting in March 2003

Action agreed

David Andrew to contact WHS team re scheduling of presentation to
DCC in March 2003

Nomination Document — comments received & production of revised draft
Brief summary of content of written comments received so far from Partnership

Poldice Valley Trust — David Lanyon
Objects to the area of United Downs being excluded from the Gwennap Area.

Cornwall County Council - Neil Plummer CC
Supportive

Cornwall County Council — Richard Cooper CC
Supportive; will provide detailed comments



Cornwall County Council - Ann Pattison (Spatial Planning)
Mining — need to mention the possible revival of mining
Planning legislation. New regulations need mentioning

ICOMOS UK - Susan Denyer

Statement of Significance - need to say why it is necessary to have so many Areas.
Need to amplify the significance section to explain the universal significance of the
Site and this could involve using the detail in section ‘Criteria’

Visual characteristics — to be expanded

Boundaries — Need to explain what components each area contains. Particularly
explain more the variety of urban housing.

Character — Explain more the changes to the Cornish landscape wrought by the
industrial revolution.

CERES - John Fleet

Mineral Tramways - are provisionally accepted by the Council of Europe as Cultural
Routes of European significance

Treffry tramway — query regarding its length and construction

MINET project — possible new project

Heritage of mining communities.- importance in contemporary life

British Geological Survey (formerly of) — Dr Clive Barton

Section 2(a) — less waffle and more pith.

Geology and Mineralisation — v useful comments on how to improve this section.
Mine infrastructure — more detail needed

Descriptions — still needs clearer detail

Databases — useful bibliographic refs

Dr Tom Greeves (Consultant, West Devon mining)
Detailed comments on the text provided.

The Duchy of Cornwall — Roger Halliday
No comments. Support

The Cornish Stannary Parliament

Criteria — why exclude the other criteria iii and v ?

Historical detail — lots provided

Duke of Cornwall — mention him and lots of legal detail provided

Devon CC - Frances Griffith

Physical remains — the amazing survival of the mining landscape needs
emphasising.

Devon — details need greatly strengthening.

Inspirational — more needed.

Camborne School of Mines — Andy Wetherelt
Will provide details of the role of CSM, other mining schools and miners institutes.

English Heritage — Dave Hooley
International — More emphasis on the international significance of Cornish Mining
Many detailed suggestions on style and English Heritage related initiatives.

DEFRA - Peter Bowden
Boundaries — concerned about the western part of Camborne Redruth Area.

The National Trust — Andrew Davey
2a too lengthy, more use of Appendices to reduce bulk.
Defined more closely NT’s involvement at Levant



Additional comments offered at meeting

e Seek quotes re the importance of Cornish Mining from acknowledged national
and international experts for inclusion in the document

e Also obtain quote (eg from Neil Cossons, Chairman of English Heritage) re
the remarkable landscape survival

¢ and on the importance of the contribution to mining education (Andy Wetherelt
to advise on this)

¢ Need to include a more extensive bibliography, including reference to more
general works on the industrial revolution in Britain

e Document currently lacking comprehensive description of the physical/
archaeological remains that comprise the proposed WHS

Production & circulation of revised first draft

The meeting agreed the following timetable

Completion of first draft by end February 2003

Re-circulation to Partnership in March 2003 (consultation period March—May)
Public consultation April/May 2003

Preparation of second draft June 2003

(See agreed revised Bid project timetable attached to these meeting notes)

Management Plan - timetable for completion & circulation of first draft

The meeting agreed the following timetable

Preparation of first draft February & March 2003 (with assistance from LA and
other OWG members)

Circulation of working draft to OWG early March (before meeting 18" March)
Themed seminars on thorny management issues to be convened mid March
Circulation of first draft to Partnership beginning April (consultation period April —
May)

Preparation of second draft June 2003

(See agreed revised Bid project timetable attached to these meeting notes)

*Suggested themes included: Rural land management; Urban development/regeneration; Resumption of
mining/re-working of dumps; Tourism & marketing; Knowledge & education (last two could be dealt with
by Marketing & Interpretation Panel). It was agreed that LA and other relevant key organisations should
be asked to convene these seminars

Mechanism for consulting Partnership & public on each document

The meeting discussed the nature of the documentation to be circulated at the first
and second draft stage, and the means by which it is to be done — bearing in mind
the cost of reproducing multiple copies of the documents and the need to keep within
the project budget.

The table below summarises what was agreed.



Nomination Management Plan | How? How many
Document
15! drafts
Partnership | Full text & limited | Full text & limited | Hard copies One copy
(B & W) mapping | (B & W) mapping | (fully illustrated per
(ie Bid Area versions to be member
boundaries/buffer viewable &
zones and downloadable
location of key via website &
sites) project office)
Public Full text, plus Full text, plus Hard copies in One copy
colour mapping colour mapping local libraries & | per
LA offices; plus | location
fully illustrated
electronic
versions on web
site & option to
purchase hard
copy or CD
version
2" drafts
Local Full text plus full Full text plus full Hard copies & Two hard
Authorities | colour mapping colour mapping CD versions copies
& Stat each
Agencies
DCMS Fully illustrated Fully illustrated Hard copies & As many
colour document | colour document CD versions as
(but with photos (but with photos & required
& maps not yet maps not yet (107?)
integrated into integrated into
text) text)

In addition it was agreed that an executive summary should be produced for the
public consultation & 2" draft stage which covered the contents of both documents.

Endorsement of revised project timetable (see attached)

In the light of the need for more time to complete the first draft documents and the
need to further consult on the Bid Area boundaries, the meeting discussed and
endorsed a revised timetable for the remainder of the Bid (and used it to review and
agree the timing and focus of future OWG and Partnership meetings - see Item 10

below)
CCC Heritage Policies single issue panel (WHS related meeting 15.10.02)

Nick Johnson reported that the panel had been set up in order to help CCC to define
its future role in relation to heritage. The meeting on the 15" October was focused on
the CCC’s role in relation to the proposed WHS. David Andrew (DCC, Jurassic Coast
WHS), John Roger (Blaenavon WHS) and Chris Young (English Heritage) kindly
gave evidence, and the meeting was very fruitful. The Heritage Policies paper is
currently being finalised.
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Feedback from ICOMOS UK

Susan Denyer summarised some of the key issues highlighted at two recent WHS-
related events.

UNESCO 30-year WHS celebratory conference (Venice)

Heritage’s role in economic regeneration

Cultural & social benefits for WHS communities

Educational benefits — engagement of children in the WHS

Partnership with commercial companies in the implementation of conservation
projects

ICOMOS three-yearly General Assembly & conference (Madrid)

Similar themes as those above, plus people’s feelings about their heritage & culture,
their interaction with the landscapes they value, possible conference on intangible
heritage discussed.

Timing & focus of future OWG & Partnership meetings

The meeting agreed to the cancelling of the Partnership meeting on 31 January
2003 in the light of the revision of the project timetable (see attached & ltem 7 above)
and the fact that the finalised first draft of the Nomination document will not be
circulated to the Partnership for detailed discussion until March.

The following was agreed in terms of the timing and focus of future OWG and
Partnership meetings.

e OWG meeting 18™ March 2003: completed first draft Nomination Document
/Man Plan progress report

e Partnership meeting 2" April 2003: Nomination Doc endorsement for public
consultation / introduction to Management Plan

e OWG meeting 10" June 2003: results of Partnership & public consultation
e Partnership meeting 19" June 2003: results of Partnership & public
consultation

¢ OWG meeting mid October 2003 : DCMS response
e Possible Partnership meeting early November 2003: DCMS response

e Partnership meeting Jan 2004: to mark submission of Nomination to
UNESCO

Date, time and venue of next OWG meeting

Tuesday 18" March 2003, 10.00-13.00 @ Lanhydrock House, Bodmin (lunch will be
provided after the meeting).

Any Other Business
None



Revised WHS Bid Project timetable (from Jan 2003 to Jan 2004)

Jan Feb Mar April May June July Aug Sept Oct Nov Dec Jan

Nomination Document

Completion of first draft

Re-consultation on boundaries

Amendment of first draft

Re — Circulation to Partnership

Partnership detailed comments

Public consultation

Preparation of second draft

Management Plan

Preparation of first draft

Themed management issue seminars

Circulate working draft to OWG

Circulate first draft to Partnership

Public consultation

Preparation of second draft

Economic Impact Assessment

Completion of draft report

Consultation period

Final report

Endorsement by LAs & Statutory Agencies

Submission of second drafts to DCMS/Minister

Preparation, design & printing of final documents
Nomination to UNESCO via DCMS




